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O]ﬁce Memomndzmz e UNITED STATES GOVERNMENT

TO : "1ief of logistics DATE: 2 lley 1953
FROM : "ief, Reel FEstete & Construction Division
SUBJECT: “zekly Activiiy Revort

1% May to date

1. General:

a. Space for kS F (Continued item - 25X1A6a
1, Vay 1953) 1O NoCe

| 25X1A6a
v, Ouerters for Commo Pergonnel on Meeting 95X1A6
held with AD/CO and Chief, regarding querters. a
leasing of existing quarters by vermment to be re-
commended. {Proposed T/0 to reach 220),
c. Preparation of Agercy Regulations:- Continued progress.
i 25X1A7b
de [Fight additionsl dependent houses for —
‘ 25X1C4c
(1) 0rontracting Officer was advised to extend
terination of work on second group of eight houses to
31 ¥ey 1953. ) 25X1A6a
{2) iogistics representative ir B 2dvised to delay _
obtairing local bids urtil further notice. 25X1A5a1
atter discussed further with representetive of 25X1A5a1
in an endeavor to
nbtain @ reasonaple Lump sull prgce for completion of
second group of eight houses. will be ready to
nresent lump sum price on or about 25 May.
25X1A5a1

)  In event reasonsble price cannot be obtained from
local bids will be obtained.

2., Proiects ard Studies in Process:

e il

8, CJonstruction & TWilities:

25X1A2g
' {1) Project -(Commo):- Construction progress
continuing. ocheduled for completion during
’ Anemet, Pending revision:s (a) sewage systems
‘ as the two sitesy (b) power supply at 25X1AGa
=4 {c) deis ! sites.
25X1A2g (Y - 2 el deisel installstionsat the two zite
{2) Troject - (Continued
item « 23 April 1953) Yo change.
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4 fe) Three bids received (21 cortractors
C zolicited). Two bids wers below estimate
arﬁ the other sli chtly above, Rids are
teing reviewed prior to contract awsrd.

.

»)} Drawings, specification 18, and other vrebid 25X1A6a
documents for artenras and nower cahle were
cent to for soliciting

1ids on By . - -

nhaar™]

-

of

=) Access road surfacing coniract to be negotiated
at site vrior to end of Fiscal Year 10‘2’4

25X1A2g {2) Proiect (Traininrg):~ Revresentative of Core
25X1A1d stmietion Engineering Br, with representatives of
/™ and IS at site vrevaring construction estimate
in cooveration vith[j Estirated time two weeks.
25X1A2g ror
(©) Protect SN (continisd 5o
17 Mpy 1953) Ne chance
25X1A2g v ' =
o Project t I (Traioiog):- (Continued item -
25X1A2g 20 Mnril and 7 May) Ho chance,
7 ’v"’*n'ec*_ (Commo):— Additionel bronosal
crequired to ineluda fence and other minor itams,
Tirm gontract scheduled aporoximatelv 1 June 1953,
25X1ABa =y [ coxmo:-
e} Contiruved item - 1/ May, no change.
(b} Continved item - 1. Mav, no change.
25X1A6a ’ .
‘e} Tommo Iaboratory, Tettar of Intent
25X1A6a vz*}; Archlitect for prenaration of nlans a-d

actirg as Cortracting
Contract dﬂaf‘teﬂ ard nef‘ﬂ-

oresentatives of Div, directing eite survey,
"r\ wcT ude recessary informatior resards water,
zsaver, and power, ALl information ta be forwardsd
to Architect by 25 May 1953,

O-hedules 19 May to 9 June nreparation of plans

Approved For Release 2001/858 omv@m-ﬁmmf@memoocmna $0028-6ne neriod for
Mdding, 25 to 30 June !ﬁ/& of bids and contract
avard {FY 53 funds),
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25X1A6a

25X1A6a =8

FOIAb3b1

25X1A6a

25X1A6a

25X1A6a

25X1A6
a 14,)

25X1A6a

25X1A6a

25X1A6a
25X1A6a

25X1C4a

2
-

(2) _ (Continued item - 30

1) - Mo change,

'l =2

o change.

Boadway
~omnleted, ¥encing of area pending security require
zents from I&S,

{2} Txtension of for use
as office svace by NEA/TD/P:~ (Contirted item -~ 7

I'm 1953) No chanee,

4) Inctallation of vault ir. IS, || NG reraine
mg~ly Lrom G3SA on continued occupancy of vresent svace,.

{8) Metropolitan Area Warehouse:-

(2) I v-rehouse:- Lessor contected for further
negotiations on removal and restoration of vremises.
tezszor is making further engineering study of the
zituation,

’?) _Wamehouse.- Followw.up letter written to Lessor
seauesating meeting be arrapged for negotiation of
ong vear leasa. -

{e) _ Warehouse:~ (Continued item - 1/ May)

“o change,

{6} 0ffice space for m_ Request
folloyed-un with GSA, Wash., an was ascertained that

3iscussions of this situation will be held in the [JJJj 25X1A6a

{7) PFurnishing of leased house at

—for NFA:= (Con-
10 change.

tinued 1tem ~ 30 Aprilr 1953) N
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25X1A7b
(11)

25X1A12a

25X1A6a (12) Quarters for Chief of S‘bs.tion, FE/DD/P:-

Action completed.
25X1A6a

(13) Increasse of vault area in
25X1A6a - RE&C representative visited and made 25X1A6a

tentative arrangements to continue occupancy of present
space. Upon finel determination of occupancy, increase
25X1A6a of vault area will be handled accordingly.

25X1A6a (14) Utilization of space in
- RE&C represencative visited office and
made arrangements for the release of approximately 438
square feet of space to GBSA.

(15) Lease of Warehouse in H- Letter requesting
25X1ABa termination of leases 18 to be withheld pending

inspection of area by Chief of Logistics and Chief,
Supply Division.

25X1A6a (16) Alterstions in
G5A requested to make alterations at a cost of
approximately $1200.

(a7) Clostng out of_
RE&C representative closed out the station at a total

FOIAb3b1

/ cost of $450. which included removal and shipping of 95X1A6a
Y equipment, removel and disposal of poles and tower, and
& 2y restoration of premises. Equipment due to arrive at_

Warehouse this week.

(18)
25X1C4a

(19)
25X1A6a (20) Inspection of Office space in |
25X1A6a B RE%C representative visited the Office and

discussed problems relating to utilization, expansion, etc.,
of office space. No particular problems are present in

this Office.
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2. Cther items of interest: None. CONFil iﬂ!iﬁl

/+ Special Problems: TIn view of the numerous vrojscts ir orogress
and the many trips involved which require Travel Orders, it is
recommended that Blanket Domestic Travel Orders, as recuired, be

authorized.
5. iajor Objectives: Starting Date Target Date
a., Establish accountability system (Contirmed item - 7 May)
for Agercy Real Property:- No changs,
be Prevare RE&C vortion of CIA Current - 40% 30 June 1953
Zegulatien, Part /5, complete.

ce« Supervise Planning and Cone:
-

25X1A2g struction ofs

o) I Surrent 1 fug. 1953

0% complete

:o structlon to

comuence early

CUne.
f2) furrent - Not established
Frelimirary
Plarming
25X1A2g y .
(L) _ Current - Vot established
Preliminary
Planning
d. Establish Field Insnection 10% complete 1 Dec. 1953
“rograr for Agency Real
Property
25X1A6a Survey _has ‘been started. Rerresentative
visited three locations, reports to contain epace utilization,

~ondition data and recommendations.

25X1A%9a
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